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Reporting period: May 4th, 2019 – May 10th, 2019 
 

Report Date: May 10th, 2019 
 

Project Summary: 
Acquisition and processing of QL1 and QL2 LiDAR data and deliverables for the 2018-2019 Montana project 
areas, as well as 3D Building footprints with calculated Lowest Adjacent Grade elevations. The purpose of the 
resulting dataset is to provide LiDAR and derived products suitable for floodplain mapping and meeting the latest 
FEMA requirements. 
 
Summary of work completed during reporting period: 

• Blaine County and Phillips County data set, products and reporting are complete.  Data arrived at Michael 
Baker and MTDNRC on 5/10. 

• Mineral County ground survey was completed on 5/6/2019.  QC of control was complete on 5/10/2019. 

• An aircraft arrived in Missoula on 5/9 to begin targeting the Clark Fork Project Area. 

• A second aircraft arrived in Helena on 5/10 to continue targeting Jefferson County. 
 
Outstanding issues and concerns: 
 

Tasks  Percent Complete Due      Finish 

LiDAR Data Acquisition and Ground Survey [50%] 72% rolling  

LiDAR Data Processing [50%] 25% rolling  

Weekly Reports n/a Ongoing  

 
Activities Planned Next Week: 

• Gaston to collect Hill County add-on ground survey. 

• Weather and snow conditions permitting, continue acquiring Jefferson County and begin acquisition on 
Clark Fork Bitterroot project area.   

• Continue calibration and data processing of the Hill, Valley, and Mineral County LiDAR datasets. 
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